

InvestorHub

PROJECT WORK LOGBOOK

Module: Admin Post Approval System & Contact Page

Student Name:

Student ID:

Project: InvestorHub — Investor & Business Matching Platform

Technology: MERN Stack (MongoDB, Express, React, Node.js)

Duration: 24 August 2026 – 28 August 2026 (5 Days)

Supervisor:

DAY / DATE	ACTIVITIES	LEARNING (WHAT I LEARNED)
Day 1 Monday 24 Aug 2026	1. Analyzed the admin post approval requirement. 2. Studied the existing Post model and routes. 3. Designed the post status flow (pending → active / rejected).	Learned how a post moderation workflow is designed.
Day 2 Tuesday 25 Aug 2026	1. Set new posts to "pending" status by default. 2. Built admin APIs to approve, reject, and delete posts. 3. Secured the post update route with a field whitelist.	Learned role-based authorization and API security.
Day 3 Wednesday 26 Aug 2026	1. Created the "Post Approvals" page in the admin dashboard. 2. Added Approve, Reject, and Delete buttons with filter tabs. 3. Added pending-post counters to the admin overview.	Learned React state management and admin UI building.
Day 4 Thursday 27 Aug 2026	1. Added status badges to the "My Posts" page. 2. Showed notice banners for pending and rejected posts. 3. Fixed the image upload file-filter bug.	Learned multer file validation and user feedback UX.
Day 5 Friday 28 Aug 2026	1. Built the Contact page with a message form. 2. Added contact info cards with a responsive layout. 3. Tested the full approval flow end-to-end.	Learned React form handling and end-to-end testing.

Student Signature & Date

Supervisor Signature & Date